
 
 

19 May 2015                     Run 15, Time Meeting 
 

Agenda: 
• Take 5 for safety  E. Lessard 
• Schedule   P. Pile 
• Linac Status  D. Raparia 
• AGS Status   V. Schoefer 
• Cryo Status   R. Than 
• RHIC Status  (pAu) V. Schoefer 
• STAR Status  M. Mustafa 
• PHENIX Status  I. Nakagawa 
• RHIC Polarimeter  A. Poblaguev 
• Jet Target   A. Zelenski 
• RCF   M. Ernst 
• APEX   Y. Luo 
• NSRL   A. Rusek 
• BLIP   S. Smith 
• Operations   P. Ingrassia 
• Maintenance  P. Sampson 
• Other 

 



Run 15 plan based on 22 weeks cryo operation 
with 10 day extension of the 100 GeV pp run and 3 days added to end 

  

• 20 Jan, Begin cool-down to 4.5K  
• 21 Jan (morning), Blue cold 
• 22 Jan (evening), Yellow cold 
• 23 Jan (after midnight), Beam in Blue 
• 7 Feb, First overnight stores for experiments 
• 10 Feb (3 days early) store 18662, Begin 9 week √s=200 GeV pp physics run 
 
• 14-17  Mar, Power Dip downtime 

 
• 27 April (Mon, 0700), End 10.9 week √s=200 GeV pp physics run 

 
• 8 4 May (Fri Mon), [4 days early, store 19020]  
      Begin 5 week √s=200 GeV/n pAu physics run 
 
today, 19 May… 
 
• 12 8 June (Fri Mon), End 5 week √s=200 GeV/n pAu physics run 

 
• 15 11 June (Mon Thu), Begin 2 week √s=200 GeV/n pAl physics run 
• 19 22June (Fri Mon), End 11 day √s=200 GeV/n pAl physics run 

 
• 19 22June (Fri), begin cryo warm-up 
• 23 25 June, cryo warm-up complete, 22.4 cryo weeks of operation 

See http://www.rhichome.bnl.gov/AP/Spin2015/ for the Run Coordinator’s detailed plan 2 

http://www.rhichome.bnl.gov/AP/Spin2015/
http://www.rhichome.bnl.gov/AP/Spin2015/


http://www.bnl.gov/cad/esfd

Scheduling Physicist: Makdisi/Pile

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV pp

RHIC Research with s = 200 GeV/n pAu

RHIC Research with s = 200 GeV/n pAl

NSRL  (NASA Radiobiology)

NSRL  (AMS/Ting, Lockheed Martin,Tech Maturation Grant, NASA-Langley, 2x Lockheed Martin)

BLIP (Isotopes)

BLIP (other)TBD

Shutdown (RHIC)

C-A  Operations-FY15

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2015

19 May 15

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

setup as required

16 weeks

10.9 weeks

.4 weeks

30 Sep
14 Nov

14C

18 Mar

5 Jan

15A

5.5 weeks

10 May 30 June

20 Jan

5 wks

as run,planned

22.4 weeks 26 Jun

15B

4 May 

18 May

31 Jul

27 Apr 8 Jun 11 Jun 

22 Jun 

13 Feb 
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Through final store (18953) 27 April 
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Who’s Who for 2015 

RHIC 100 x 100 GeV polarized protons:    
Run Coordinator:  Vincent Schoefer,    schoefer@bnl.gov ,  631-344-8453 (office) 
 
RHIC 100 x 100 GeV/n polarized protons on gold and polarized protons on aluminum:    
Run Coordinator:   Chuyu Liu,    cliu1@bnl.gov ,  631-344-4431 (office) 
 
Scheduling Physicists: 
Yousef Makdisi,    makdisi@bnl.gov, 631-344-4932(office) 631-603-9688 (cell) 
Phil Pile, pile@bnl.gov,  631-344-4643 (office),  631-834-2005 (cell) 
 
AGS Liaison:  
Haixin Huang,   huanghai@bnl.gov ,  631-344-5446 (office) 
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